

SOFTWARE ACTIVITY BREAKDOWN

YOLO26n domain-aware structured pruning study | Four-week plan for supervisor review

Week	Rafed	Ho Yin	Shared target
Week 1	Develop and verify the DepGraph-based structured pruning procedure for YOLO26n.	Finalize the sensitivity and prunability formulations, experimental settings and results-table structure.	Frozen methodology and verified pruning groups.
Week 2	Test the first half of the pruning groups on both GEN and SNOW.	Test the second half of the pruning groups on both GEN and SNOW.	Completed T1 and T2 accuracy-drop results.
Week 3	Calculate sensitivity values, organize T3 and analyse domain-specific pruning behaviour.	Verify T1-T3 results and conduct cumulative pruning toward selected model-size targets.	Ranked pruning groups and candidate compressed models.
Week 4	Evaluate accuracy, conduct key ablations and lead results interpretation.	Fine-tune candidate models, measure efficiency and organize reproducibility evidence.	Final T4 results, figures and publication-ready report material.

Working arrangement

Both researchers will use the same baseline models, pruning settings and evaluation procedure. Each person will test assigned groups on both GEN and SNOW, and major results will be cross-checked before reporting.